

May 22, 2018

RESOLUTION 2017-

Mayor Engelstad offered the following resolution and moved its adoption:

BE IT RESOLVED, that the Mayor is hereby authorized and directed to execute Change Order #1 for the contract which was awarded to Black Rock Enterprises for the Riley Park Improvement Project. The contract amount will increase by \$24,100. Which represents various changes in the contract as recommended by Borough Engineer Gerald Freda. The contract now totals \$299,625.00 (See attached Change Order #1).

BE IT FURTHER RESOLVED that a certified copy be forwarded to the Business Administrator, Chief Financial Officer, Borough Auditor and Engineer Freda.

Seconded by Councilman _____ and adopted upon the following vote:

AYES NAYS ABSTAIN ABSENT

- Mr. Weber
- Mr. Goldfarb
- Mr. Bonnell
- Mr. Cotler
- Mayor Engelstad

CHIEF FINANCIAL OFFICERS CERTIFICATION

I hereby certify that legally appropriated Funds are available in the

_____.

Gail Krzyzczuk
Chief Financial Officer

CERTIFICATION

I, Kelly Barrett, Municipal Clerk, Borough of Bradley Beach, Monmouth County, New Jersey, do hereby certify that the foregoing resolution was duly adopted by the Mayor and Council at the May 22, 2018 meeting.

Kelly Barrett, RMC, CMR
Municipal Clerk