

BOROUGH OF BRADLEY BEACH

RESOLUTION 2024-140

**APPROVING THE CLOSEOUT CHANGE ORDER FOR
LAKE TERRACE PARK ADA IMPROVEMENTS**

WHEREAS, on March 8, 2023 adopting Resolution 2023-94 the Borough of Bradley Beach authorized a contract with TC Landscape Contracting to provide improvements to Lake Terrace Park in the amount of \$159,486.00, and

WHEREAS, on March 8, 2023 adopting Resolution 2023-95 awarded a contract to CME Engineering to perform construction administration for this project in the amount of \$15,000.00; and

WHEREAS, on June 28, 2023 adopting Resolution 2023-196 authorized Change Order No. 1 which consisted of chain link fence, brick pavers, screening plantings, walkway improvements and topsoil seed, etc.; and

WHEREAS, the Project Engineer and Administrative Staff have recommended the approval of the Closeout Change Order for the Lake Terrace Park Improvements which consist of increases and decreases in original contract quantities required to complete the project as described in the attached Final Payment Estimate No. 4 and Closeout Change Order Lake Terrace Park ADA Improvements, the total value of all Change Orders is an increase of \$25,072.00 (15.72%) from the original contract amount.

NOW THEREFORE BE IT RESOLVED, by the Governing Body of the Borough of Bradley Beach in the County of Monmouth that Closeout Change Order in the amount of \$11,863.00 is hereby approved with certified funds from the following account:

The certification of funds for Closeout Change Order is as follows:

Account Number C-04-82-932-000-910 in the amount of \$11,863.00

Seconded by Councilperson _____ and adopted on roll call by the following vote:

AYES NAYS ABSTAIN ABSENT

Ms. DeNoble
Mr. Gubitosi
Ms. Mahoney
Mr. Weber
Mayor Fox

CERTIFICATION

I, Erica Kostyz, Municipal Clerk, Borough of Bradley Beach, Monmouth County, New Jersey, do hereby certify that the foregoing resolution was duly adopted by the Governing Body at the June 12, 2024 Council Business Meeting.

Erica Kostyz, RMC, CMR
Municipal Clerk